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If project received 
review comments, 
resubmit on next 

3rd+ submittal 
deadline 

Jun 3 '25 Jun 18 '25 Jul 14 '25 Jul 20 '25 Jul 30 '25 Aug 18 '25 Sep 5 '25 Sep 24 '25

Jul 1 '25 Jul 16 '25 Aug 11 '25 Aug 17 '25 Aug 27 '25 Sep 15 '25 Oct 3 '25 Oct 22 '25

Jul 29 '25 Aug 13 '25 Sep 8 '25 Sep 14 '25 Sep 24 '25 Oct 13 '25 Oct 31 '25 Nov 19 '25

Sep 2 '25 Sep 17 '25 Oct 13 '25 Oct 19 '25 Oct 29 '25 Nov 17 '25 Dec 5 '25 Dec 24 '25

Sep 30 '25 Oct 15 '25 Nov 10 '25 Nov 16 '25 Nov 26 '25 Dec 15 '25 Jan 2 '26 Jan 21 '26

Oct 28 '25 Nov 12 '25 Dec 8 '25 Dec 14 '25 Dec 24 '25 Jan 12 '26 Jan 30 '26 Feb 18 '26

Dec 2 '25 Dec 17 '25 Jan 12 '26 Jan 18 '26 Jan 28 '26 Feb 16 '26 Mar 6 '26 Mar 25 '26

Dec 30 '25 Jan 14 '26 Feb 9 '26 Feb 15 '26 Feb 25 '26 Mar 16 '26 Apr 3 '26 Apr 22 '26
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Aug 18 '25 Sep 30 '25 Oct 6 '25 Oct 17 '25

Sep 15 '25 Oct 28 '25 Nov 3 '25 Nov 13 '25

Oct 13 '25 Nov 25 '25 Dec 1 '25 Dec 12 '25

Nov 17 '25 Dec 30 '25 Jan 5 '26 Jan 16 '26

Dec 15 '25 Jan 27 '26 Feb 2 '26 Feb 13 '26

Jan 12 '26 Feb 24 '26 Mar 2 '26 Mar 13 '26

Feb 16 '26 Mar 31 '26 Apr 6 '26 Apr 17 '26

Mar 16 '26 Apr 28 '26 May 4 '26 May 15 '26

Apr 13 '26 May 26 '26 Jun 1 '26 Jun 12 '26

Jun 15 '26 Jul 28 '26 Aug 3 '26 Aug 14 '26

Jul 20 '26 Sep 1 '26 Sep 7 '26 Sep 18 '26

NOTE: Projects may require additional review cycles
Projects requiring a Traffic Impact Analysis and/or Developer Agreement may result in longer review times.  
All Board of Adjustment dates are tentative and subject to change dependent on completion of review requirements.  
Submittal does not guarantee placement on a particular meeting agenda.

Once Project is determined 
ready for Board of Adjustment, it 

will be scheduled for the next 
available meeting date.

25-26 Board of Adjustment 
SUP w/ DP Projects Schedule


